
To: 
From: 
Sent: 
Subject: 

Burns, Francis[Burns.Fran@epa.gov]; R3 HOTSITES[R3_HOTSITES@epa.gov] 
Ferrell, Mark 
Fri 3/21/2014 4:12:58 PM 
RE: HOTSITE REPORT: Update- Freedom Industries, Charleston, WV 

FREEDOM INDUSTRIES/WV AM/MCHM CLIPS 

More data on MCHM spill released 

WV A W chief defends company's MCHM actions 

Water problem still keeping people away from Charleston 

MCHM Odor Lingers 

Charleston Water Testing to Begin in May 

West Virginia water crisis creates image crisis 

Symposium to be held in WV- "Protecting WV's Water: Legislation, Litigation and 
Lessons Learned" 

Mark Ferrell 

EPA Region 3 

Office of State and Congressional Relations 

West Virginia Liaison 

Charleston, \V. V a. 

(304) 542-0231 
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From: Burns, Francis 

Sent: Thursday, March 20, 2014 4:35 PM 

To: R3 HOTSITES 

Subject: HOTSITE REPORT: Update- Freedom Industries, Charleston, WV 

OSC Dennis Matlock reported that Freedom Industries announced the Bankruptcy Officer 
appointed a Chief Reorganization Officer. He will ultimately replace the current facility 
president for future facility remediation decisions. 

The facility continues to pump water from outside the containment wall. They have pumped out 
all liquid material from the fatty acid tanks. Only a small amount of fatty acid solid heels 
remam. 

The facility is still pursuing testing for on-site treatment of the waste water stored in the large 
facility tanks. Approximately 50,000 gallons of wastewater remains in Poca storage tanks. This 
water contains maybe 4% MCHM. They are still pursuing the WVDEP for direct discharge 
permit of the clean water stored at the Freedom facility. Wastewater treatment facilities still 
refuse to accept any water, even though the most recent sample indicated non-detect for the 
water entering from outside the containment area. Tanks 404 and 405 have been emptied and 
cleaned for additional onsite water storage. Approximately 7,000 gallons is collected each day. 

Remediation plan has been submitted to the WVDEP. Per WVDEP Order# 8034, the proposed 
work details the plan to dismantle above ground tanks, associated piping, machinery, and 
appurtenances associated with the bulk storage operations at the facility. Approval to begin is 
likely a few weeks away. The facility is currently planning to obtain three competitive bids from 
demolition contractors. 
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